

Learning Disabilities Community Opportunities Programme

25th April 2024



Programme Overview

- **PROVIDER FRAMEWORK**
- **COMMUNITY NAVIGATORS**
- **COMMUNITY HUBS**
- **REVIEWS**
- **JMC REDESIGN**
- **SUPPORTED LIVING**

Provider Framework

- Now Live with existing and new providers
- 42 service users with the existing providers on the framework including Merton Mencap / Share / Baked Bean /Generate / Grow Wild
- 34 service users with local providers not on framework
- Framework provides standardisation of requirements; quality assurance and contract price
- Next tender round in Quarter 1 this year
- Market Warming Event and Survey to advise tender process
- No current change to process for service users not on framework

Day Centre Reviews

- **Two full time reviewers also supporting the residential moves**
- **130 + Day Service reviews**
- **Support with alternatives**
- **Review Group with Day Service Managers**
- **Create capacity for JMC change process**
- **Outcomes Good / Person Centred**
- **Work with Community Navigators**
- **Travel Training**

Community Hubs

- Design process to start in May
- Focus Groups – Staff / Customers / Carers
- Stakeholders Reference Group
- Framework Providers to provide sessions
- Model to include Framework Provider sessions
- Flexible hours
- Choice and Control – Menu of Options
- What do people want ?
- Transport – Task and Finish Group

JMC Redesign

Progressing with Wandle Housing Association

Legal Processes and Council Governance

Programme Plan being determined

Planning Permission

Architect engaged

Design group in 2024

Build start likely Early 2025

Supported Living Plan